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ESTIMATE RUN 05/16/2018

ESTIMATE SUMMARY 09:11:22

CONTID: C20945         ESTIMATE NO: 0001 PROG 2005

PCN: 20945-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH-14 RESURF FT COLLINS, LEMAY PERCENT TIME:

PROJECT NO: STA0142-065                   

SH-14 RESURF FT COLLINS, LEMAY

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING

7785 HIGHLAND MEADOWS PKWY, #100 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

FORT COLLINS CO 80528     (970)223-3151 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,979,484.45 PARTICIPATING $ $ 777,090.83

AWARD PROJECT AMT: 5,649,240.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,507.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.10

WORK DAYS

WORK DAYS

13.00%

5,202,393.62

777,090.83

777,090.83

759,583.11

$

$

$

$

777,090.83

0.00

777,090.83

0.00

777,090.83

-17,507.72

0.00

759,583.11

0.00

AMOUNT DUE 759,583.11 759,583.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 759,583.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

19.0 TIME ALLOW: 105

ORIG TIME ALLOW: 105

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/02/2018

04/02/2018

04/28/2018

01/11/2018

01/22/2018

02/02/2018

04/02/2018
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PCN: 20945-BID    ESTIMATE RUN 05/16/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

50,000.00000

0010 Removal of Inlet 0.000

1.000

202-00019  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

100.000

EACH

123.00000

0020 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

159.000

SY  

44.50000

0025 Removal of Sidewalk 0.000

27.000

202-00200  
 

891.0027.000

891.00

106.000

SY  

33.00000

0030 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

101.000

LF  

10.00000

0035 Removal of Curb and Gutter 0.000

3,319.000

202-00203  
 

23,233.003,319.000

23,233.00

7,783.000

LF  

7.00000

0040 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

30.000

SY  

14.50000

0045 *Removal of Asphalt Mat 0.000

1,620.000

202-00220  
 

8,505.001,620.000

8,505.00

8,191.000

SY  

5.25000

0050 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

148,439.000

SY  

2.50000

0055 *Removal of Pavement Marking 0.000

326.000

202-00250  
 

342.30326.000

342.30

38,909.000

SF  

1.05000
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PCN: 20945-BID    ESTIMATE RUN 05/16/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 0.000

9.000

202-00810  
 

2,475.009.000

2,475.00

50.000

EACH

275.00000

0065 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

4.000

EACH

98.00000

0070 *Removal of Pull Box 0.000

2.000

202-00827  
 

632.002.000

632.00

14.000

EACH

316.00000

0075 *Removal of Traffic Signal Face 0.000

0.000

202-00830  
 

0.000.000

0.00

2.000

EACH

213.00000

0080 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

8.000

EACH

142.00000

0085 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

122.000

LF  

19.75000

0090 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

2.000

EACH

927.25000

0095 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

1,511.000

CY  

27.75000

0100 Proof Rolling 0.000

1.000

203-01100  
 

100.001.000

100.00

20.000

HOUR

100.00000

0105 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

70.000

HOUR

155.00000

0110 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

110.00000
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PCN: 20945-BID    ESTIMATE RUN 05/16/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

135.00000

0120 *Potholing 0.000

17.500

203-01597  
 

5,075.0017.500

5,075.00

50.000

HOUR

290.00000

0125 Erosion Log Type 1 (12 Inch) 0.000

240.000

208-00002  
 

960.00240.000

960.00

2,310.000

LF  

4.00000

0130 Aggregate Bag 0.000

48.000

208-00035  
 

300.0048.000

300.00

168.000

LF  

6.25000

0135 Concrete Washout Structure 0.000

2.000

208-00045  
 

2,400.002.000

2,400.00

2.000

EACH

1,200.00000

0140 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

56.000

LF  

14.25000

0145 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

800.00000

0150 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

30.00000

0155 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

110.00000

0160 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

125.00000

0165 Erosion Control Management 0.000

7.000

208-00207  
 

1,050.007.000

1,050.00

60.000

DAY 

150.00000
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PCN: 20945-BID    ESTIMATE RUN 05/16/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

252.00000

0175 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.300

ACRE

561.00000

0180 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.300

ACRE

2,300.00000

0185 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

3.100

ACRE

500.00000

0190 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.200

ACRE

4,000.00000

0195 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

620.000

LB  

2.30000

0200 Aggregate Base Course (Class 6) 0.000

750.000

304-06007  
 

39,937.50750.000

39,937.50

2,100.000

CY  

53.25000

0205 Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

0.000.000

0.00

375.000

CY  

51.00000

0210 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

504.000

TON 

115.00000

0215 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

0.000.000

0.00

15,858.000

TON 

75.00000

0220 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

17,915.000

TON 

83.00000
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PCN: 20945-BID    ESTIMATE RUN 05/16/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

84.000

SY  

125.00000

0230 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

30.000

CY  

162.00000

0235 *Slope and Ditch Paving (Special) 0.000

0.000

507-00725  
 

0.000.000

0.00

1,485.000

LF  

37.50000

0240 Inlet Type C (5 Foot) 0.000

1.000

604-00305  
 

4,000.001.000

4,000.00

1.000

EACH

4,000.00000

0245 Inlet Type C (10 Foot) 0.000

1.000

604-00310  
 

4,200.001.000

4,200.00

1.000

EACH

4,200.00000

0250 Manhole Slab Base (10 Foot) 0.000

1.000

604-30010  
 

3,200.001.000

3,200.00

1.000

EACH

3,200.00000

0255 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

919.000

LF  

30.00000

0260 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

950.00000

0265 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

1.000

EACH

1,900.00000

0270 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

2,260.00000

0275 *Bridge Rail (Special) 0.000

0.000

606-10200  
 

0.000.000

0.00

5.000

LF  

400.00000
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PCN: 20945-BID    ESTIMATE RUN 05/16/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

1,485.000

LF  

17.50000

0285 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

2.000

EACH

5,000.00000

0290 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

141.000

SY  

75.00000

0295 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

228.000

SY  

94.00000

0300 *Curb Ramp (Special) 0.000

0.000

608-00012  
 

0.000.000

0.00

7.000

SY  

105.00000

0305 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

406.000

SF  

57.50000

0310 *Curb and Gutter Type 2 (Section I-B) 0.000

159.000

609-21010  
 

3,696.75159.000

3,696.75

219.000

LF  

23.25000

0315 *Curb and Gutter Type 2 (Section I-M) 0.000

1,710.000

609-21011  
 

43,177.501,710.000

43,177.50

5,058.000

LF  

25.25000

0320 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

548.000

LF  

26.25000

0325 *Curb and Gutter Type 2 (Section II-M) 0.000

128.000

609-21021  
 

3,385.60128.000

3,385.60

2,058.000

LF  

26.45000

0330 *Curb Type 4 (Special)(Vertical) 0.000

0.000

609-40042  
 

0.000.000

0.00

40.000

LF  

50.00000
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PCN: 20945-BID    ESTIMATE RUN 05/16/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

3,732.000

SF  

14.50000

0340 *Median Cover Material (Concrete)(Special) 0.000

0.000

610-00035  
 

0.000.000

0.00

706.000

SF  

17.65000

0345 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

12.000

EACH

47.00000

0350 *Delineator (Flexible) (Surface Mounted) 0.000

0.000

612-00039  
 

0.000.000

0.00

20.000

EACH

83.00000

0355 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

175.000

EACH

101.00000

0360 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

250.000

EACH

102.00000

0365 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

20.000

EACH

103.00000

0370 *Delineator (Drivable)(Type I) 0.000

0.000

612-00111  
 

0.000.000

0.00

20.000

EACH

101.00000

0375 *Delineator (Drivable)(Type II) 0.000

0.000

612-00112  
 

0.000.000

0.00

28.000

EACH

77.00000

0380 *Delineator (Drivable)(Type III) 0.000

0.000

612-00113  
 

0.000.000

0.00

2.000

EACH

78.00000

0385 *2 Inch Electrical Conduit (Bored) 0.000

910.000

613-00206  
 

31,850.00910.000

31,850.00

910.000

LF  

35.00000
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PCN: 20945-BID    ESTIMATE RUN 05/16/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

10.000

LF  

36.00000

0395 *3 Inch Electrical Conduit (Bored) 0.000

910.000

613-00306  
 

36,400.00910.000

36,400.00

910.000

LF  

40.00000

0400 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

810.000

LF  

15.50000

0405 *Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

1.000

EACH

1,600.00000

0410 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

13.000

EACH

2,500.00000

0415 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

1.000

EACH

3,125.00000

0420 *Wiring 0.000

0.333

613-10000  
 

9,990.000.333

9,990.00

1.000

L S 

30,000.00000

0425 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

98.000

SF  

11.65000

0430 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

518.000

SF  

15.25000

0435 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

280.000

LF  

3.75000

0440 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

26.000

EACH

23.25000
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PCN: 20945-BID    ESTIMATE RUN 05/16/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

502.000

LF  

7.50000

0450 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

41.000

EACH

155.00000

0455 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

4.000

EACH

1,700.00000

0460 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

5.000

EACH

1,800.00000

0465 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

6.000

EACH

1,800.00000

0470 *Intersection Detection System (Camera) (Furnish Only) 0.000

0.000

614-79886  
 

0.000.000

0.00

4.000

EACH

8,800.00000

0475 Detour Pavement 0.000

1,067.400

621-00450  
 

122,751.001,067.400

122,751.00

1,186.000

SY  

115.00000

0480 18 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

571.000

624-29019  
 

42,825.00571.000

42,825.00

571.000

LF  

75.00000

0485 *Construction Surveying 0.000

0.200

625-00000  
 

9,000.000.200

9,000.00

1.000

L S 

45,000.00000

0490 *Mobilization 0.000

0.500

626-00000  
 

193,500.000.500

193,500.00

1.000

L S 

387,000.00000

0495 *Public Information Services (Tier III) 0.000

0.200

626-01103  
 

2,400.000.200

2,400.00

1.000

L S 

12,000.00000
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PCN: 20945-BID    ESTIMATE RUN 05/16/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

399.000

GAL 

120.00000

0505 *Pavement Marking Paint (Waterborne) 0.000

132.300

627-00011  
 

6,416.55132.300

6,416.55

338.000

GAL 

48.50000

0510 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

1,183.000

SF  

20.00000

0515 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

3,705.000

SF  

13.00000

0520 *Flagging 0.000

240.750

630-00000  
 

6,139.13240.750

6,139.13

2,000.000

HOUR

25.50000

0525 *Traffic Control Inspection 0.000

13.000

630-00007  
 

1,101.7513.000

1,101.75

50.000

DAY 

84.75000

0530 *Traffic Control Management 0.000

21.000

630-00012  
 

10,815.0021.000

10,815.00

95.000

DAY 

515.00000

0535 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

10.000

HOUR

97.00000

0540 *Traffic Control Management (Special) 0.000

0.000

630-00017  
 

0.000.000

0.00

10.000

DAY 

1,150.00000

0545 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

12.000

EACH

1,200.00000

0550 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

15.000

EACH

182.00000
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PCN: 20945-BID    ESTIMATE RUN 05/16/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Construction Traffic Sign (Panel Size A) 0.000

19.500

630-80341  
 

1,540.5019.500

1,540.50

84.000

EACH

79.00000

0560 *Construction Traffic Sign (Panel Size B) 0.000

33.500

630-80342  
 

3,450.5033.500

3,450.50

67.000

EACH

103.00000

0565 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

22.000

EACH

127.00000

0570 *Portable Message Sign Panel 0.000

1.500

630-80355  
 

9,150.001.500

9,150.00

4.000

EACH

6,100.00000

0575 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

2.000

630-80358  
 

1,940.002.000

1,940.00

4.000

EACH

970.00000

0580 *Drum Channelizing Device 0.000

22.500

630-80360  
 

956.2522.500

956.25

105.000

EACH

42.50000

0585 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

2,200.00000

0590 Concrete Barrier (Temporary) 0.000

3,230.000

630-80370  
 

79,942.503,230.000

79,942.50

7,725.000

LF  

24.75000

0595 *Traffic Cone 0.000

100.000

630-80380  
 

1,200.00100.000

1,200.00

200.000

EACH

12.00000

0600 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

6.000

630-85006  
 

1,452.006.000

1,452.00

12.000

EACH

242.00000

0605 *Impact Attenuator (Temporary) 0.000

0.500

630-85010  
 

2,000.000.500

2,000.00

4.000

EACH

4,000.00000
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PCN: 20945-BID    ESTIMATE RUN 05/16/2018

PROJECT: STA0142-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Mobile Attenuator 0.000

5.000

630-85041  
 

1,210.005.000

1,210.00

60.000

DAY 

242.00000

0615 Night Work Lighting 0.000

0.250

632-00000  
 

24,500.000.250

24,500.00

1.000

L S 

98,000.00000

0620 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0625 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0630 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0635 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0640 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0645 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0650 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0655 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0660 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:11:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 749,090.83749,090.835,951,484.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0675 Field Office (Class 2) 0.000

1.000

620-00002  
 

10,000.001.000

10,000.00

1.000

EACH

10,000.00000

0680 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

12,000.001.000

12,000.00

1.000

EACH

12,000.00000

0685 Sanitary Facility 0.000

2.000

620-00020  
 

6,000.002.000

6,000.00

2.000

EACH

3,000.00000

CAT 28,000.0028,000.0028,000.00CURRENT AMT0400 $ $ $

$ 777,090.83777,090.83$5,979,484.45$CURRENT AMTPROJECT TOTAL


